
Updated as of Feb. 21, 2013 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
Egypt L&D District 

Ray County, Missouri 

Kansas City District Missouri River Area Office 

Scope of work 

Embankment and foundation seepage repair. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

23% 
23% 

 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Nov. 9, 2011 
Mar. 14, 2012 
Nov. 28, 2012 
Dec. 13, 2012 

90 
Mar. 12, 2013 
Mar. 17, 2013 
Mar. 17, 2013 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$304,403.00 
$304,403.00   



Kansas City District Kansas City Resident Office 

Current Progress 

Awarded 11/28/12 to C L Richardson Construction Company, in the amount of $304,403.00. 
 
MO Valley Setback B-4 has been accepted by the Levee Board.  At Tri-County, the welding is complete on the 
steel pipe and is ready for installation. Earthwork for this drainage structure will begin next week. 
  

Photos 


